
Project Work Performed

• The demobilization of the IB tent structure continued. Removal 
was approximately 70% complete this week.  Work was impacted 
by poor weather throughout the week.

• Continued decontamination activities on equipment to be 
demobilized from the site.

• Prepared and discharged treated water stored within ET-18 to the 
POTW.

Work Projected Next Week:

• Continue mixing and stacking Batch #6 material within ET-10.  
Transportation and disposal of this material at PBRL will continue 
as material is stabilized.

• Continue with the removal of the IB tent structure and 
demobilization of select equipment.

Action Items:

• None

Solids Production:

• No solids were transported or disposed of during this reporting 
period.

Water Production:

• Discharged approximately 22,700 gallons of treated water from 
ET-18 in accordance with the POTW discharge limits.

Air/Odor Monitoring

• The use of stationary air/odor monitoring equipment has been 
discontinued.  Periodic air/odor monitoring using hand held 
equipment is currently ongoing during periods when ET-10 
material is being handled.
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